

MOODY FIRE UPDATE

Feb. 15, 2023 Report

by aldeptenvironmentalmanagement | Feb 16, 2023 | ADEM | 0 comments



Conditions:

- Due to the rain, the site was very muddy
- Some smoke was observed, more on the northern part of the site

Activities:

- Due to the rain and muddy site conditions, work was hampered
- Work was expected on the northern part of the site today; too wet to work on the southwestern slope
- When work to compact the north part of the site is completed, contractors will bring in fill material from the borrow pit

The Alabama Department of Environmental Management (ADEM) has created Moody Fire Update to inform the public of ongoing efforts to extinguish the fire at the Environmental Landfill LLC vegetative waste disposal site near Moody.

MOODY FIRE UPDATE

