

MOODY FIRE UPDATE

Feb. 5, 2023 Report

by aldeptenvironmentalmanagement | Feb 7, 2023 | ADEM | 0 comments



Activities:

- 213 loads of material were brought from the borrow pit off site to be used along the southeastern and southwestern area of section A
- A road was built along the slope of section A to allow access to the southwestern side
- The top of section B was partially graded

The Alabama Department of Environmental Management (ADEM) has

created Moody Fire Update to inform the public of ongoing efforts to extinguish the fire at the Environmental Landfill LLC vegetative waste disposal site near Moody.

MOODY FIRE UPDATE

