

MOODY FIRE UPDATE

March 9, 2023 Report

by aldeptenvironmentalmanagement | Mar 9, 2023 | ADEM | 0 comments



Site Conditions:

- Steady rain today; site is muddy
- No smoke observed, no odor present

Activities:

- Dirt being hauled from the site's southern portion, near the roadway, to the northern portion to be graded
- More loads of riprap has been hauled on-site to be placed around the northern perimeter
- Operations at the burrow pit have ceased, and no more dirt will be hauled from there unless the crew runs out of fill material that is being hauled from the southern portion of the site
- Work could cease today if rain becomes too heavy
- 104 loads of materials were hauled from the pit to the site on Wednesday
- A total of 2,599 truckloads of dirt have been used at the site since the beginning of work

The Alabama Department of Environmental Management (ADEM) has created Moody Fire Update to inform the public of ongoing efforts to extinguish the fire at the Environmental Landfill LLC vegetative waste disposal site near Moody.

MOODY FIRE UPDATE

