

Moody Update Jan. 28, 2023

Site Conditions

- Smoke on site was slightly more than the day before, with temperature and moisture producing steam.

Activities

Environmental Landfill Inc. Site:

- Operations included grading of the site.
- Approximately 300 loads of dirt (approximately 3,600 tons) were brought into section A of the site in the last two days, and the team was split, with operations beginning on the "north end" of the site.
- Operations on section B included using a long arm excavator, moving materials around, and clearing the area for cover.
- The contractors are moving faster than the originally 80 loads a day anticipated. Discussion indicated that the site may be completed ahead of schedule in 2-3 weeks instead of four with weather permitting.

Borrow Pit:

- The site entrance has been widened to allow for two dump trucks to pass simultaneously.
- Silt fencing has been erected on the road facing portion of the entire site.
- Three retention ponds have been established on site.

Jan. 29, 2023 Daily Report

Site Conditions

- Consistent rain showers.
- Less smoke today than yesterday as progress continues.

Activities

- Approximately 174 loads of soil were delivered to the site.
- Piping underneath the roadways being added.
- Additional movement of materials and grading.

Jan. 30, 2023 Daily Report

Site Conditions

- 1.3" of rain has fallen in the past 24 hours.
- Smoke has been reduced 75-80 %.

Activities

- An estimated 500 dump truck loads (approximately 6,000 tons) of soil have been hauled to the site.
- Entrance to the site has been widened to increase maneuverability for heavy equipment.
- Work today focused on the southwest and northeast slopes of the landfill.
- Scrap tires encountered by the contractor are being staged and set aside for proper disposal.